# Implementation of the **Universal Access Policy** (UAP)

ICT Day – 15th and 16th of May 2015. Warwick Le Lagon, Port Vila.





### **Presentation Outline**

- 1. Universal Access Policy (UAP) in Brief
- 2. Identified Unserved Areas
- 3. UAP Implementation Status / Progress
  - Play or Pay
  - ICT Programs (CLICC, TFS, ICS)
- 4. UAP Upcoming Plans
  - Play or Pay
  - ICT Programs
- 5. UAP Expectations by 2018





### 1. Universal Access Policy in Brief

- UAP is aimed at reaching the last milestone by extending access of telecommunications services to the unserved and underserved areas
- Approved by COM November 2013
- There are various streams of Universal Access and the Government's Universal Access Policy is a key initiative
- Major objective is to achieve 98% of population coverage by 1<sup>st</sup> of January 2018 for the following telecoms services;
  - Voice Services
  - Narrowband Data Services including text messaging
  - Broadband(BB) Internet Services with download speed of at least 21 Mbps and upload speed of at least 12 Mbps
- There is a major focus on Schools, health facilities and Public Offices
- UAP Fund will allow us to support the UAP by providing access to unserved and under-served areas



### 2. UAP Unserved Areas



•	Village without voice
	coverage

**LEGEND** 

uAP Unserved Area –
with corresponding
number reference to table



Unserved areas				
1	Torres Islands			
2	Ureparapara			
3	East Motalava			
4	NW Vanua Lava			
5	East Mota			
6	West Gaua			
7	Merelava			
8	West Coast Santo			
9	North Santo			
10	Central Santo			
11	South Ambae			
12	Central Maewo			
13	Central Pentecost - Melsisi			
14	South East Pentecost - Bunlap			
15	North West Malekula			
16	West/Central Malekula			
17	South West Malekula			
18	Central Epi			
19	North Erromango			
20	South Erromango			
21	Aniwa			
22	North Tanna			
23	South Tanna			
24	Central & South Futuna			
25	North Aneityum			



## 3. Current UAP Status & Progress

- Play or Pay
  - Securing industry support
  - Identification of Players and Payers
  - Negotiation with players over rollout plans
  - Determination of Broadband speeds
- ICT Programs (CLICC, TFS & ICS)
  - Provincial Awareness
  - Grant Application Form launching
  - Selection of beneficiaries
  - Site surveys
  - Procurement of Goods and Services
    - Tenders 1-12
  - Contracts negotiation & signing
- Reporting
  - Two minister reports and two stakeholders reports made to date





#### 3. Current UAP Status & Progress Cont....

#### No of Schools awarded under the UAP ICT Programs

CLICC (Computer Lab & Internet Community Center)	Tablets For School (TFS)	Internet Café Support (ICS)
15	7	3





# 4. UAP Upcoming Plans

- Play or Pay
  - Finalize Plans and engage in undertaking agreements
  - Rollout of new sites and upgrade of existing sites to meet UAP requirements
- ICT Programs (CLICC, TFS & ICS)
  - UAP tender Contracts Management
  - Presence in schools for works
  - Indicative schedule dates of completion
  - Implementation of M&E Plan





# 5. UAP Expectations by 2018

- 98% of Population coverage in voice, narrowband and broadband achieved
- Improved used of ICT in 98% of Vanuatu Population
- Increased number of schools connected to broadband internet
- Increased use of ICT in Education





# Thank you tumas

TRR website: www.trr.vu



